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Work Completed: July 10-July 16, 2008

Completed installation of the resuspension control system in Removal Area 12A.
Began the installation of the resuspension control system for Mid-Channel Area B.
Began removal and disposal of materials from Staging Area 3S, including HDPE
geomembrane liner, geotextile fabric, and aggregate material.

¢ Continued removing soil and sediment from Removal Areas 11A and 12A.
Continued to remove floodplain soil from Removal Area 11A.
Continued post-construction activities in Removal Areas 10B, 11B, and 12B, including the
placement of top soil, seeding, and installation of erosion control fabric.
Continued soil/sediment solidification activities at Staging Areas 4N and 5S.
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

o. Continued loading and transporting solidified soil/sediment TSCA material from Staging
Area 3S and Removal Area 12A to EQ's Wayne County Disposal Facility.

e Continued operation of the WCS.
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Work Planned: July 17-July 23, 2008

¢ Continue removal of soil and sediment from Removal Areas 11A and 12A.

¢ Continue removal of floodplain soil from Removal Areas 11A, 12A and 13A.

e Continue post-construction activities in Removal Areas 10B, 11B, and 12B, including the
placement of top soil, seeding, and the instaliation of erosion control fabric.

e Continue soil/sediment solidification activities at Staging Areas 4N.

o Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

o Complete removal and disposal of materials from Staging Area 3S, including HDPE
geomembrane liner, geotextile fabric, and aggregate material.

o Continue the installation of the resuspension control system for Mid-Channel Area B.

¢ Continue operation of the WCS.

@ AR ADI S Kalamazoo River Study Group
P Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #56

Page 3 of 9

Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.
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Health & Safety Update

¢ 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 181 LPOs have been completed for the project to date.

Weather Summary

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [] Yes [X
Exceedances? NA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 56,574 gallons (Staging Area 4N) and 39,557 gallons (Staging Area 5S)
Testing Performed this Week? No[[]  Yes [X
Exceedances? N/A[] No [X] Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Area 11A.
Cleanup Standard Achieved? N/A[] Yes[] No[Xl If no, explain: Laboratory
analytical results of two grids (one bank soil sample and an adjacent floodplain sample)
were above the cleanup criteria. The bank soil sample grid was re-excavated and re-
sampled. Analysis of the second sample of re-excavated bank soil sample grid |nd|cated
the cleanup criteria had been achieved.
The floodplain sample grid is scheduled to be re-excavated and re-sampled in the
upcoming week.

Issues Encountered/Solutions Advanced

e None.
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4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - -
_IF:)uT'a(ltsu 400 Articulating Dump 2 2 2 2 '2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

TR =TT I % TETE T BT TREE ol [ e Ty
di i 7142/08% 18 1 7/13(08 5| 7114/08: ]} 57115/08T {I < 7/16/08 -

i E )

Terra Contracting Staff
Jim Saric/lUSEPA
Michael BerkofflUSEPA
Don de Blasio/USEPA
Mike Ribordy/USEPA OSC X X v X X
Tom Crosetto/USEPA OSC
Paul BucholtzZMDEQ

Polly Synk/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR
Lisa Williams/USFWS
Weston Contractors X X X X
CDM Contractors X X X
Chase Fortenberry/KRSG '
Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Suda Arakere/KRSG
Steve Garbaciak/ARCADIS . X
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS X X X X
Eric Hritsuk/ARCADIS

Matt Bowman/ARCADIS
EJ Suardini/ARCADIS
Mike Kohagen/ARCADIS
Michelle Rumler/ARCADIS
Joe Willoughby/ARCADIS
Ben Lawrence/ARCADIS
Dave Patterson/ARCADIS
ARCADIS H&S Audit Team _
Nick Harmer/ARCADIS X X X X X
Other Subcontractors (Specify) : .
King Co. 2
JF New 3 3

x

x
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XX XX
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Photos from July 10-July 16, 2008

oadlng> soil and sedlment from
a stockpile location near Removal Area 12A.

Sohdlfylng son and sedlment at Staglng Area4N
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Placmg tdpsoul in Removal Area 11B.
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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